

Board of Contract Appeals
General Services Administration
Washington, D.C. 20405

GRANTED IN PART: October 9, 2003

GSBCA 15944

THE WALSH GROUP,

Appellant,

v.

GENERAL SERVICES ADMINISTRATION,

Respondent.

Brian Cohen of Bell, Boyd & Lloyd PLLC, Washington, DC, counsel for Appellant.

Jeremy Becker-Welts, Office of General Counsel, General Services Administration, Washington, DC, counsel for Respondent.

Before Board Judges **BORWICK, PARKER, and GOODMAN.**

BORWICK, Board Judge.

This appeal involves a claim in the amount of \$17,582,176 for additional work and delay under appellant's contract for construction of a new Internal Revenue Service Consolidated Computing Facility in Martinsburg, West Virginia.

Pursuant to mediation conducted by a Board Judge, the parties have settled their dispute for a sum which includes an amount paid directly from the contract funds plus a stipulated award of \$1,750,000, inclusive of interest, costs, and attorney fees. The parties have requested that the Board enter a judgment for the stipulated award amount pursuant to Rule 136(e) and have stated that neither party will seek reconsideration of, or relief from, the Board's decision and that neither party will appeal the decision.

Decision

Pursuant to the agreement of the parties and Rule 136(e), the Board enters a judgment for the stipulated award amount. This appeal is **GRANTED IN PART** in the amount of \$1,750,000 inclusive of any and all interest and attorney fees.

ANTHONY S. BORWICK
Board Judge

We concur:

ROBERT W. PARKER
Board Judge

ALLAN H. GOODMAN
Board Judge