

**Board of Contract Appeals**  
General Services Administration  
Washington, D.C. 20405

---

GRANTED IN PART: November 13, 2003

---

GSBCA 15972-COM

TONY PARNELL CONSTRUCTION COMPANY,

Appellant,

v.

DEPARTMENT OF COMMERCE,

Respondent.

Christopher Solop of Armstrong Allen, PLLC, Jackson, MS, counsel for Appellant.

Mark Langstein and Lynn W. Flanagan, Office of General Counsel, Department of Commerce, Washington, DC, counsel for Respondent.

Before Board Judges **BORWICK**, **NEILL**, and **HYATT**.

**BORWICK**, Board Judge.

This appeal involves a claim under appellant's contract for construction of a dock extension in Pascagoula, Mississippi, for the National Oceanic and Atmospheric Administration. Appellant claimed \$309,715.58 and a time extension due to alleged extra work and alleged Government-caused delays to the completion of the work.

Pursuant to mediation conducted by a Board Judge, the parties have settled their dispute for \$100,000, inclusive of interest, costs, and attorney fees. The parties have requested that the Board enter a judgment for the stipulated award amount pursuant to Rule 136(e) and have stated that neither party will seek reconsideration of, or relief from, the Board's decision and that neither party will appeal the decision.

Decision

Pursuant to the agreement of the parties and Rule 136(e), the Board enters a judgment for the stipulated award amount. This appeal is **GRANTED IN PART** in the amount of \$100,000 inclusive of any and all interest and attorney fees.

---

ANTHONY S. BORWICK  
Board Judge

We concur:

---

EDWIN B. NEILL  
Board Judge

---

CATHERINE B. HYATT  
Board Judge